



TASK CHANGE ORDER

TASK ORDER NO.: **21.901**

TASK CHANGE NO.: **01**

CONTRACTOR: <u>Brownstein Hyatt Farber Schreck, LLP</u>	MSA No.: <u>21-150</u>
TASK DESCRIPTION: <u>Alaska LNG Federal Strategic Consultant</u>	
DEPT. /AFE No.: <u>21-001 (Venture Development)</u>	DIVISION: <u>AKLNG (1235)</u>
CATEGORY: <u>2.4 (State and Federal Support)</u>	TO EFFECTIVE DATE: <u>September 10, 2020</u>

The Terms and Conditions governing the MSA by and between the Alaska Gasline Development Corporation (AGDC) and Contractor and the original Task Order and any subsequent Change Orders, not specifically changed herein, remain unchanged and in full force and effect.

Task Order Schedule		Task Order Compensation	
1. Original Expiration Date	Dec 31, 2020	1. Original Task Order NTE Value	\$46,250.00
2. Adjustments in Previous Change Orders	+ 0 days	2. Value of Previous Change Orders	+ \$0.00
3. Adjustment this Change Order	+ 181 days	3. Value of this Change Order	+ \$75,000.00
4. Revised Task Order Expiration Date	Jun 30, 2021	4. Total Revised Task Order NTE Value	\$121,250.00

The following changes are hereby made to the Task Order identified above:

The Task Order Expiration Date is revised to June 30, 2021.

The Total Task Order NTE Value is increased to \$121,250.00.

Duly authorized representatives of the parties to the MSA have hereby executed this Task Change Order and made it effective as of the date last written below.

AGDC	<div style="border: 1px solid black; border-radius: 50%; padding: 5px; display: inline-block;"> DocuSigned by: <small>C942E08C736245A...</small> </div> <i>Signature</i>	Frank Richards <i>Printed Name</i>	12/10/2020 <i>Date</i>
------	--	---------------------------------------	---------------------------

Contractor	<div style="border: 1px solid black; border-radius: 50%; padding: 5px; display: inline-block;"> DocuSigned by: <small>45A27B2BB1444A2...</small> </div> <i>Signature</i>	Marc Lampkin <i>Printed Name</i>	12/15/2020 8:35 AM PST <i>Date</i>
------------	--	-------------------------------------	---

